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October 3, 2003 ‘
Mr Leonard Bennett VIA CERTIFIED MAIL
CBS Structure Movers Return Receipt Reguest
1102 Alabama Street 70022030000703505224

Tallahassee, FL 32304
Re:  Bid # BC-03-18-03-31-Thirty (30) Day Notice of Termination Letter
Dear Mr. Bennett:

In accordance with Provision No. 16 of the executed Agreement between Leon County
and TBS Structures, Leon County regrets to inform you that we are hereby exercising
our right to terminate your contract associated with Bid # BC-03-18-03-31 effective
thirty (30) days from the date of this letter, further advise that you are in breach of our
contract.

Pursuant to Provision #1 of our Agreement, your office agreed to provide the following
services to the County:

Demolition/removal of brick & block structures, removal of out buildings, and
clearing of seven (7) County-owned sites in Leon County following the
technical specifications agreed to in Attachment A. Work includes but is not
limited to demolition/removal of brick/block home structures, removal of out
buildings, clean and abandon septic tanks, and demolish and abandon
swimming pools in accordance with the plans and specifications for Leon
Tounty Bid #BC-03-18-03-31, said being incorporated into this agreement as
fully set out herein.

Itis the opinion of County staff that your firm has consistently failed to satisfactorily and
timely complete the aforementioned work activities as set forth in our Agreement.
Specifically, on April 22, 2003, our office issued a written Notice to Prooceed to your
firm. Pursuant to Provision #3 of our Agreement, all work activities should have been
completed on or before June 23, 2003. To date, the work remains incomplete and none
of the'seven sites have been cleared in accordance with the 1echmcal specifications and
Jegal obligations of the contract.
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Over the past several months, the County granted several extensions to your office to
meet the legally required deadlines, only to result in additional delays. Of great concemn,
is that you ignored our April 16, 2003 request and failed to secure the required permits
for relocating homes prior to beginning work activities. Consequently, your negligence
resulted in the issuance of a Stop Work Order against Leon County Public Works, and
the trees cut at Norwood Lane remained until removed by County crews on September
10, 2003.

During the 30 day period you may opt to continue working on the Nancy and Pimlico
Drive sites. However, you are not authorized to do any additional work at the Norwood
Lane sites. At the end of the thirty{30) day period, your $950.00 bid paid to the County
will be returned to you at the address above.

If you choose to complete_the work on the three {3) Nancy and Pimlico Drive sites
during the 30 day period, please submit to Public Works staff by October 10, 2003 a
written formal response 1o this Notice of Termination, outlining a schedule for the
successful completion of all remaining activities related to these sites. Please let me
know if any additional information or assistance can be provided.
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County Administrator

cc:  Herb Thicle, County Attorney
Tony Park, Director of Public Works




